

Old Meetings - Detailed Report

Company: NexaTech Solutions

Meeting: Engineering & Product Sync - Q2 Planning

Date: March 12, 2026

Attendees: CTO, Product Managers, Backend Leads, DevOps, Data Team

Discussion Points:

- Migration from monolith to microservices is 40% complete.
- Major blocker: unclear ownership of shared authentication service.
- Backend team raised concerns about increased latency between services.
- DevOps suggested implementing service mesh (Istio) to handle observability.
- Data team highlighted inconsistencies between analytics dashboards.
- Product team reported delays in feature delivery due to unclear requirements.

Decisions Taken:

- Define clear service ownership by next sprint.
- Introduce API gateway for routing and monitoring.
- Schedule separate session for database sharding strategy.

Action Items:

- Ahmed (Backend Lead): Draft service ownership document.
- Sara (DevOps): Evaluate service mesh tools.
- Mona (Product): Refine backlog and remove ambiguous tasks.

Notes:

- Slack discussions show confusion between teams about priorities.
- Lack of documentation in Notion causing repeated questions.

Meeting: Incident Review - Production Outage

Date: March 25, 2026

Summary:

- 2-hour outage due to database connection exhaustion.
- Root cause: connection pool misconfiguration.
- Monitoring alerts triggered late due to incorrect thresholds.

Learnings:

- Need proactive monitoring instead of reactive alerts.
- Improve incident response playbook.
- Ensure dashboards reflect real-time system health.